
 
 
  

 
 
March 15, 2005 
 
 
TO: 

Barry Drucker 
Minerals Management Service 
381 Elden St. 
Herndon, VA 20170-4817 
 

FROM: 
H. Ward Slacum Jr. 
Versar, Inc. 
9200 Rumsey Road 
Columbia, MD 21045 
 

SUBJECT: Progress report for Contract No. 1435-01-02-CT-85060 “Environmental Investigation of the 
Use of Shoals Offshore Delaware and Maryland by Mobile Benthos and Finfish Species” 
 
Dear Dr. Drucker: 

This is progress report number eight for our project entitled “Environmental Investigation of the Use of 
Shoals Offshore Delaware and Maryland by Mobile Benthos and Finfish Species”.  This report 
summarizes our accomplishments and ongoing tasks for this project.  At this point all field work has been 
completed and the analyses are ongoing.  This report covers the period from October 13, 2004 to March 
1, 2005. 

1.  Accomplishments:  The two year field sampling effort, including net sampling and bioacoustics was 
completed in September of 2004.  We are currently conducting the statistical analysis.  Status of the 
entire project broken down by relevant tasks is outlined below. 

Task 1.  Development of Technical Field Program to Address Biological Questions 
Concerning the Relationship of/and Use of Offshore Shoal Areas by Finfish and Other Mobile 
Species. 

A. Design Technical Field Program.  Task completed Fall 2002. 

B. Select Appropriate Reference Locations.  Task completed Fall 2002. 

C. Implement Field Program.  The net and bioacoustics surveys were initiated in the Fall of 2002 
and the field portion of this task was completed in the summer of 2004. 

D. Geological Assessment of Shoal Integrity Using Existing Data.  Dr. Doug Levin has been 
contracted to do the assessment.  A Draft final report is expected in April 2005. 

Task 2.  Identify Relevant Field Data from Local Agencies and Literature Review.  Task 
completed Fall 2002. 
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Task 3.  Manuscript Preparation.  All the field data from the net and bioacoustics survey have 
been entered electronically and data analysis is ongoing.   

Task 4 and 5.  Technical and Non-Technical Draft and Final Summaries.  Expected after the 
manuscript is accepted by MMS. 

Task 6.  Presentation of Findings at Scientific/Technical Conference.  In addition to our two 
previous presentations we have submitted an abstract to the 2005 Annual Estuarine Research 
Federation (ERF) scheduled for September 2005. 

Task 7.  Preperation of Presentation Slide Sets.  All relevant photographs and presentation slides 
will be delivered with the final manuscript. 

Task 8.  Data Management and Spatial Data File Submittal.  All field data has been entered in a 
relational data base and quality assurance is complete.  Any spatial data files relevant to this project 
will be transferred along with the final manuscript. 

We are moving forward with the fisheries net survey analysis with no significant results so far.  We 
have received a draft final copy of the bioacoustics survey and are in the process of reviewing that.  
If you have any questions concerning this Progress Report, please contact me at 410-740-6046, or 
via e-mail at wslacum@versar.com. 

Sincerely, 

H. Ward Slacum Jr.    

 

 

2 

mailto:wslacum@versar.com

